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WHAT a difference a month can make. The contractor is effectively erecting the structure of the 

new courthouse in two halves. The east half was erected from June 13 to July 23, 2016. The photo on 
the left shows that portion of the structure at its’ full height and is just prior to starting the west 
half. The photo on the right, roughly 1 month later, shows much of the west half erected. Steel 
completion is expected by mid-September with a topping out celebration planned for Sept 29, 2016. 

Contacts:
General Contractor Yates Construction George Yates Phone: 228‐348‐0608 gyates@wgyates.com
Construction Manager APSI CM Jack Solari Phone: 214-683-7987 jack.solari@apsicm.com

PROJECT UNAFFECTED BY NEARBY FLOODING: What a difference a few miles can make. While portions 
of Eastern Louisiana saw 30+ inches of rain in 48 hours, and almost 50 inches in a 5 day span in August, 
the project site in Mobile, approx. 180 miles away was largely unaffected. As of Aug. 15, the city of 
Mobile had received a cumulative total of 3.65 inches of rain for the month.

90% DESIGN: The Government’s team has been reviewing the 90% construction documents in August 
and will be reviewing comments with the team in Atlanta Aug. 29 - Sep. 1, 2016.

STEEL STAYS STRONG - TOPPING OUT IN SIGHT
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